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CNO AVAIL MILESTONE STOPLIGHT CHARTCNO AVAIL MILESTONE STOPLIGHT CHART

MSMO 25 APR – 27 JUN 07

SHIP/HULL Scheduled 
CNO Avail  

Dates    
(Start / 
Compl)   

Controls    
$M              

(TYCOM / 
Program)

Issue LOA 
for K-Alts 

(PEO) 
(Sched / 
Actual)

Issue Msg 
for D-Alts 
(TYCOM) 
(Sched / 
Actual)

Task / Fund 
SID 

Development 
(Sched / 
Actual)

Issue/Deliver 
SIDs to NSA 

for KTRs 
and AITs 
(Sched / 
Actual)

MSMO 
Provide AIT 
Support 2-
Kilos to MT 
(Sched / 
Actual) 
SERMC 
internal

MSMO 
Package 
Locked 
(Sched / 
Actual)

MSMO        
Bid Spec 
Review 

(Sched / 
Actual) 
SERMC 
internal

MSMO 
TYCOM 

and 
Program 
Funding 

Received 
(Sched / 
Actual)

MSMO KTR 
Publish pkg 

in NMD 
(Sched / 
Actual)

MSMO         
Definitize 

Work 
Package 
(Sched / 
Actual)

Actual CNO   
Avail Dates  

(Start/ 
Compl)

Conduc
t Hot 

Wash 
(NLT/A
ctual) 

SERMC 
Internal

Conduct 
Contract

or 
Performa

nce 
Appraisal 
Review 
(CPAR) 

(NLT/Act
ual) 

SERMC 

Churn 
Percent  
(TYCOM
/Program

)

Growth & 
New Work 

$K  
(TYCOM / 
Program)

Premium 
Precent                

(TYCOM / 
Program)

A-360 A-360 A-330 A-180 A-135 A-75 A-75 A-75 A-60 A-45 C+14 C+120

BOONE 25-Apr-07 30-Apr-06 30-Apr-06 30-May-06 27-Oct-06 11-Dec-06 9-Feb-07 9-Feb-07 9-Feb-07 24-Feb-07 11-Mar-07

FFG 28 27-Jun-07 29-Mar-06

LEGEND

MILESTONE MET ON SCHEDULE

MILESTONE 1-7 DAYS LATE ANTICIPATED STATUS OF NEXT MILESTONE

MILESTONE >7 DAYS LATE

EXECUTIVE SUMMARY
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ON TIME DELIVERY
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SCREENING FPY (TA-1 & TA-2)
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2-KILO COST ESTIMATES
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SCREENING BREAKDOWN
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